GUJARAT TECHNOLOGICAL UNIVERSITY

	ct Co	GUJARAT TECHNOLOGICAL UNIVERSITY ME – SEMESTER –II-(New)-EXAMINATION – SUMMER-2019 de: 3721413 Date: 28/05/2019 me: Construction Resource Management	
Time: 02:30 PM TO 05:00 PMTotal Marks: 70Instructions:			
		Figures to the right indicate full marks.	
Q.1	(a)	Define mapping of resource and enlist different method of mapping.	07
	(b)	Explain method of time schedule and cost control.	07
Q.2	(a)	Give the reasons for low output of Indian labours and write the characteristics of labours.	07
	(b)	Write a short note on : Minimum wages Act-1948 and workmen's compensation Act-1923.	07
		OR 6	
	(b)	Define material management and give its objectives.	07
Q.3	(a)	What is Inventory? And write its functions.	07
	(b)	Explain factors affecting selection of construction equipment's.	07
Q.3	(a)	Differentiate between standard equipment and special equipment.	07
C	(b)	Explain the significance of EOQ. What are the limitations of using the formula for an EOQ?	07
Q.4	(a)	What is a re-order point? Draw a sketch of a simple inventory model showing the re-order point, order quantity	07
	(b)	Enlist and explain phases of material management.	07
		OR	
Q.4	(a)	Define time management and explain elements of time management.	07
۲ .4	(a) (b)	What are the different factors responsible for delay in schedule time of a	07
	()	project?	07
	A		
Q.5		Differentiate between resource Smoothening and resource leveling.	07
	(b)	Define Cost trade off and Explain the concept of Resource Allocation in construction.	07
		OR	<u> </u>
Q.5	(a)	Write short Note on: Resource Loading & Value Management.	07
	(b)	What is job layout? What are their purposes? List the factors affecting job layout.	07
